

Barkby Brook – Site set up Section 1 & 2 (Option 2 External de-silt)



Road closure:
Brookside, Syston, LE7 1GG
///copper.arena.solo to ///colleague.fats.grain

Car Park Closure:
Syston Public Car Park, LE7 2AB
Site compound to be reduced in size as works progress, reinstating car park

Part Car Park closure:
4 car park bays for Site Welfare (see Google Earth image below)

Footpath closure & bollard removal:
Bollard to be reinstated at completion of de-silt Section 1 (see Google earth image below)

Barkby Brook – Site set up Section 1 & 2 (Option 2 External de-silt)




Part Car Park closure:
4 bays to allow for Welfare and Site parking
///unwanted.nails.mason

Bollard removed & reinstated:
Bollard to be removed to allow access for plant machinery reinstated at completion of de-silt
///drives.eager.influencing



Barkby Brook – Site set up Section 3 (Option 2 External de-silt)



Footpath closure:
///transit.field.react
to
///snail.arts.bliss

Footpath closure:
///transit.field.react
to
///snail.arts.bliss

Trackway Access/Haul road:
///glass.plan.regard
to
///leave.blasts.mops

Site compound Section 3:
Approx 15mx15m
///charge.copy.nods